Project Execution and Tracking

1. Project Execution Overview

The DRL Tracker project is executed through collaborative planning, task assignment, progress monitoring, and regular team communication. The team follows the project schedule and assignment milestones to organize its work and coordinate the development of the system.

The team uses Facebook Group as the primary communication channel, Google Docs for collaborative document preparation, GitHub for source code management and storing completed project documents, and Jira for task management and progress tracking. These tools support different aspects of the workflow, from initial task discussions to recording assignments and monitoring implementation progress.

As the project progresses, the team reviews its current status, identifies outstanding tasks, discusses issues, and adjusts its plans when necessary.

2. Tool Setup

The team uses the following tools to support project execution and tracking.

Tool	Purpose and Usage
Jira	Records project tasks, assignees, deadlines, descriptions, and task statuses. It is used to organize work and monitor progress throughout the project.
GitHub	Manages the source code repository and stores completed project documents. It provides a shared location for team members to access project materials.
Google Docs	Supports collaborative writing and editing of project documents before they are finalized.
Facebook Group	Serves as the primary communication channel for discussing project activities, distributing tasks, clarifying requirements, and coordinating team members.

The team combines these tools to maintain communication and keep project activities organized. Task assignments are initially discussed in Facebook Group and subsequently


recorded in Jira for structured tracking. Documents are collaboratively prepared in Google Docs and uploaded to GitHub when completed.

Evidence to include:


- Figure 1. Jira project task list.

Summary	Sprint	Assignee	Created	Updated	Due date	Description	Status
Phỏng vấn user 2	Sprint 1	Tú Dươn...	Oct 14, 2026...	Oct 18, 2026, ...	Oct 10, 2026	None	Done
Phỏng vấn user 1	Sprint 1	Vi Phạm...	Oct 14, 2026...	Oct 18, 2026, ...	Oct 10, 2026	Phỏng vấn các user tiềm năng	Done
Tool setup	Sprint 1	Minh Ng...	Oct 14, 2026...	Oct 18, 2026, ...	Oct 11, 2026	None	Done
PA0	Sprint 1	Minh Ng...	Oct 11, 2026,...	Oct 18, 2026, ...	Oct 11, 2026	Kiểm tra và nộp PA0	Done
Seminar 1	Sprint 1	Minh Ng...	Oct 14, 2026...	Oct 18, 2026, ...	Oct 15, 2026	Chuẩn bị script	Done
Project Execution and Tracking	Sprint 1	Minh Ng...	Oct 18, 2026...	Oct 18, 2026, ...	Oct 18, 2026	None	Done
PA1	Sprint 1	Minh Ng...	Oct 14, 2026...	Oct 18, 2026, ...	Oct 18, 2026	Kiểm tra lần cuối và nộp PA1.	Done


- Figure 2. GitHub project repository.



- Figure 3. Collaborative document preparation in Google Docs.



- Figure 4. Team coordination and initial task assignment in Facebook Group.



3. Planning and Task Allocation

The team organizes its work according to the project schedule, assignment requirements, and sprint objectives. The Team Leader coordinates activities and initially distributes tasks through Facebook Group discussions. Members clarify the requirements and discuss their responsibilities before the tasks are recorded in Jira.


Jira is used to document the task name, description, assignee, creation date, due date, and current status where applicable. This allows the team to identify task ownership, review upcoming deadlines, and follow the progress of assigned work.

Task allocation is coordinated according to the responsibilities of each member while ensuring that all members participate in the development process. Assignments may be adjusted when requirements change, tasks depend on one another, or the team identifies a need to redistribute work.

The current sprint's recorded tasks represent the work that has been organized in Jira. Tasks for subsequent sprints are treated as preliminary plans until their scope, ownership, and deadlines have been reviewed and confirmed by the team.

Evidence to include:

- Figure 5. Preliminary plans in Jira.



Summary	Sprint	Assignee	Created	Updated	Du... ↑ ···	Description
Functional requirements and system scope	Sprint 2	MT Minh Ng...	Oct 18, 2026...	Oct 18, 2026, ...	Oct 21, 2026	Danh sách chức năng và phạm vi hệ thống.
Design initial database model	Sprint 2	VP Vĩ Phạm...	Oct 18, 2026...	Oct 18, 2026, ...	Oct 28, 2026	Thiết kế mô hình cơ sở dữ liệu ban đầu
Design initial system architecture	Sprint 2	TT Tú Dươn...	Oct 18, 2026...	Oct 18, 2026, ...	Oct 28, 2026	Sơ đồ kiến trúc và các thành phần chính
Create initial UI designs and navigation flows	Sprint 2	Unassig...	Oct 18, 2026...	Oct 18, 2026, ...	Oct 31, 2026	Thiết kế giao diện ban đầu
Weekly report	Sprint 2	MT Minh Ng...	Oct 18, 2026...	Oct 18, 2026, ...	Nov 1, 2026	None
PA2	Sprint 2	MT Minh Ng...	Oct 18, 2026...	Oct 18, 2026, ...	Nov 1, 2026	Kiểm tra và hoàn thành PA2