WEEKLY REPORT 1

Week: 08/10 - 11/10

1. Member 1

Fullname: Nguyễn Thị Tuyết Minh.
MSSV: 24127451.

1.1. Done Tasks

- Task 1: PA0: Synthesize, check, and finalize PA0.
- Task 2: Tool Setup: Set up GitHub and Jira.

Summary	Assignee	Created	Updated	Due date ↑	Description	Status
PA0	MT Minh Nguyễn Thị Tuyết	Oct 11, 2026, 7:...	Oct 14, 2026, ...	Oct 11, 2026	Kiểm tra và nộp PA0	Done
Tool setup	MT Minh Nguyễn Thị Tuyết	Oct 14, 2026, 1...	Oct 17, 2026, 1...	Oct 11, 2026	None	Done

1.2. To Do Tasks

- Task 1: Weekly Report 1.
- Task 2: Weekly Report 2.
- Task 3: Rup_sdpln: Implement sections 3 and 4 of the project plan.
- Task 4: PA1: Synthesize, check, and finalize PA0.

Weekly report 2	MT Minh Nguyễn Thị Tuyết	Oct 14, 2026, 1...	Oct 17, 2026, 1...	Oct 17, 2026	None	To Do
Weekly report 1	MT Minh Nguyễn Thị Tuyết	Oct 11, 2026, 7:...	Oct 17, 2026, 1...	Oct 17, 2026	None	To Do
rup_sdpln	MT Minh Nguyễn Thị Tuyết	Oct 14, 2026, 1...	Oct 17, 2026, 1...	Oct 18, 2026	Thực hiện mục 3,4	To Do
PA1	MT Minh Nguyễn Thị Tuyết	Oct 14, 2026, 1...	Oct 14, 2026, ...	Oct 18, 2026	Kiểm tra lần cuối và nộp PA1.	To Do

1.3. Issues

No significant issues this week.

2. Member 2

Fullname: Dương Phan Thiên Tú.
MSSV: 24127141.

2.1. Done Tasks

- Task 1: Interview potential users.

Summary	Assignee	Created	Updated	Due date ↑	Description	Status
Phỏng vấn user 2	TT Tú Dương Phan Thiên	Oct 14, 2026, 1...	Oct 14, 2026, ...	Oct 10, 2026	None	Done

2.2. To Do Tasks

- Task 1: Rup_sdpln: Implement sections 1 and 2 of the project plan.
- Task 2: Rup_vision: Implement sections 1, 2, and 3 of the vision document.

rup_sdpln	TT Tú Dương Phan Thiên	Oct 14, 2026, 1...	Oct 17, 2026, 1...	Oct 18, 2026	Thực hiện mục 1,2	To Do
rup_vision	TT Tú Dương Phan Thiên	Oct 14, 2026, 1...	Oct 17, 2026, 1...	Oct 18, 2026	Thực hiện mục 1,2,3	To Do

2.3. Issues

No significant issues this week.

3. Member 3

Fullname: Phạm Phong Vĩ.
MSSV: 24127588.

3.1. Done Tasks

- Task 1: Interview potential users.

Summary	Assignee	Created	Updated	Due date ↑	Description	Status
Phỏng vấn user 1	VP Vĩ Phạm Phong	Oct 14, 2026, 1...	Oct 15, 2026, ...	Oct 10, 2026	Phỏng vấn các user tiềm năng	Done

3.2. To Do Tasks

- Task 1: UI prototyping: Create preliminary UI designs for the system.
- Task 2: Rup_vision: Implement sections 4, 5, and 6 of the vision document.

UI prototyping	VP Vĩ Phạm...	Oct 14, 2026...	Oct 18, 2026, ...	Oct 18, 2026	None	To Do
rup_vision	VP Vĩ Phạm...	Oct 14, 2026...	Oct 18, 2026, ...	Oct 18, 2026	Thực hiện mục 4,5,6	To Do

3.3. Issues

No significant issues this week.