WEEKLY REPORT 2

Week: 12/10 - 18/10

1. Member 1

Fullname: Nguyễn Thị Tuyết Minh.
MSSV: 24127451.

1.1. Done Tasks

- Task 1: Seminar 1: Prepared the script.
- Task 2: Weekly Report 1.
- Task 3: Weekly Report 2.
- Task 4: Rup_sdpln: Implement sections 3 and 4 of the project plan.
- Task 5:
- Task 6: PA1: Synthesize, check, and finalize PA0.

Project Execution and Tracking	Sprint 1	MT Minh Ng...	Oct 18, 2026...	Oct 18, 2026, ...	Oct 18, 2026	None	Done
PA1	Sprint 1	MT Minh Ng...	Oct 14, 2026...	Oct 18, 2026, ...	Oct 18, 2026	Kiểm tra lần cuối và nộp PA1.	Done
rup_sdpln	Sprint 1	MT Minh Ng...	Oct 14, 2026...	Oct 18, 2026, ...	Oct 18, 2026	Thực hiện mục 3,4	Done
Weekly report 2	Sprint 1	MT Minh Ng...	Oct 14, 2026...	Oct 18, 2026, ...	Oct 18, 2026	None	Done
Weekly report 1	Sprint 1	MT Minh Ng...	Oct 11, 2026,...	Oct 18, 2026, ...	Oct 18, 2026	None	Done

1.2. To Do Tasks

- Task 1: Functional requirements and system scope.
- Task 2: Weekly Report.
- Task 3: PA2: Synthesize, check, and finalize PA2.

Summary	Sprint	Assignee	Created	Updated	Due date ↑	Description	Sta
Functional requirements and system scope	Sprint 2	MT Minh Ng...	Oct 18, 2026...	Oct 18, 2026, ...	Oct 21, 2026	Danh sách chức năng và phạm vi hệ thống.	To Do
PA2	Sprint 2	MT Minh Ng...	Oct 18, 2026...	Oct 18, 2026, ...	Nov 1, 2026	Kiểm tra và hoàn thành PA2	To Do
Weekly report	Sprint 2	MT Minh Ng...	Oct 18, 2026...	Oct 18, 2026, ...	Nov 1, 2026	None	To Do

1.3. Issues

- **Requirement Refinement:** Following Seminar 1, the team identified the need to clarify and supplement certain system details, particularly the scope and functionality of the system's features.

- **Schedule Adjustment:** The PA1 completion deadline has been postponed by one day to allow the team sufficient time to discuss, align on the revised requirements, and finalize the project scope before proceeding.

2. Member 2

Fullname: Dương Phan Thiên Tú.
MSSV: 24127141.


2.1. Done Tasks

- Task 1: Rup_sdpln: Implement sections 1 and 2 of the project plan.
- Task 2: Rup_vision: Implement sections 1, 2, and 3 of the vision document.



2.2. To Do Tasks

- Task 1: Design initial system architecture.



2.3. Issues


No significant issues this week.

3. Member 3

Fullname: Phạm Phong Vĩ.
MSSV: 24127588.


3.1. Done Tasks

- Task 1: UI prototyping: Create preliminary UI designs for the system.
- Task 2: Rup_vision: Implement sections 4, 5, and 6 of the vision document.



3.2. To Do Tasks

- Task 1: Design initial database model.



3.3. Issues

No significant issues this week.