Group 12

DRL Tracker
Project Execution and Tracking

Version 2.0

Revision History

Date	Version	Description	Author
18/10/2026	1.0	Completed basic content	Minh
01/11/2026	2.0	Updated actual screenshots for Sprint 2/PA2	Minh

Project Execution and Tracking

1. Project Execution Overview **4**
2. Tool Setup **4**
3. Planning and Task Allocation **6**

Project Execution and Tracking

1. Project Execution Overview

The DRL Tracker project is executed through collaborative planning, task assignment, progress monitoring, and regular team communication. The team follows the project schedule and assignment milestones to organize its work and coordinate the development of the system.

The team uses Facebook Group as the primary communication channel, Google Docs for collaborative document preparation, GitHub for source code management and storing completed project documents, and Jira for task management and progress tracking. These tools support different aspects of the workflow, from initial task discussions to recording assignments and monitoring implementation progress.

As the project progresses, the team reviews its current status, identifies outstanding tasks, discusses issues, and adjusts its plans when necessary.

2. Tool Setup

The team uses the following tools to support project execution and tracking.

Tool	Purpose and Usage
Jira	Records project tasks, assignees, deadlines, descriptions, and task statuses. It is used to organize work and monitor progress throughout the project.
GitHub	Manages the source code repository and stores completed project documents. It provides a shared location for team members to access project materials.
Google Docs	Supports collaborative writing and editing of project documents before they are finalized.
Facebook Group	Serves as the primary communication channel for discussing project activities, distributing tasks, clarifying requirements, and coordinating team members.


The team combines these tools to maintain communication and keep project activities organized. Task assignments are initially discussed in Facebook Group and subsequently recorded in Jira for structured tracking. Documents are collaboratively prepared in Google Docs and uploaded to GitHub when completed.

Evidence to include:


- Figure 1. Jira project task list.

Summary	Sprint	Assignee	Created	Updated	Due ...	Description	Status
Functional requirements and system scope	Sprint 2	Minh Nguy...	Oct 18, 2026...	Oct 21, 2026, ...	Oct 21, 2026	Danh sách chức năng và phạm vi hệ thống.	Done
Revised project plan & vision document	Sprint 2	Minh Nguy...	Oct 21, 2026...	Nov 01, 2026, ...	Oct 24, 2026	Kiểm tra và cập nhật nếu có	Done
Use-case model	Sprint 2	Vĩ Phạm Ph...	Oct 18, 2026...	Oct 28, 2026, ...	Oct 29, 2026	Use-case Specs --rup_ucspec: mục 1	Done
Use-case specification	Sprint 2	Tú Dương P...	Oct 18, 2026...	Oct 30, 2026, ...	Oct 30, 2026	Use-case Specs --rup_ucspec: mục 2	Done
UI prototyping #2	Sprint 2	Vĩ Phạm Ph...	Oct 18, 2026...	Nov 01, 2026, ...	Nov 1, 2026	Triển khai giao diện ở PA1 theo use cases	Done
Weekly report	Sprint 2	Minh Nguy...	Oct 18, 2026...	Nov 01, 2026, ...	Nov 1, 2026	None	Done
PA2	Sprint 2	Minh Nguy...	Oct 18, 2026...	Nov 01, 2026, ...	Nov 1, 2026	Kiểm tra và nộp PA2	Done


- Figure 2. GitHub project repository.



- Figure 3. Collaborative document preparation in Google Docs.



- Figure 4. Team coordination and initial task assignment in Facebook Group.



3. Planning and Task Allocation

The team organizes its work according to the project schedule, assignment requirements, and sprint objectives. The Team Leader coordinates activities and initially distributes tasks through Facebook Group discussions. Members clarify the requirements and discuss their responsibilities before the tasks are recorded in Jira.

Jira is used to document the task name, description, assignee, creation date, due date, and current status where applicable. This allows the team to identify task ownership, review upcoming deadlines, and follow the progress of assigned work.

Task allocation is coordinated according to the responsibilities of each member while ensuring that all members participate in the development process. Assignments may be adjusted when requirements change, tasks depend on one another, or the team identifies a need to redistribute work.

The current sprint's recorded tasks represent the work that has been organized in Jira. Tasks for subsequent sprints are treated as preliminary plans until their scope, ownership, and deadlines have been reviewed and confirmed by the team.

Evidence to include:

- Figure 5. Preliminary plans in Jira.

Summary	Sprint	Assignee	Created	Updated	Due date ↑	Description	Status
Design detailed architecture and API contracts	Sprint 3	TT Tú Dương P...	Oct 18, 2026...	Nov 01, 2026, ...	Nov 6, 2026	Thiết kế API, các thành phần và cách giao tiếp	To Do
Test plan: Introduction & Target	Sprint 3	MT Minh Nguy...	Oct 18, 2026...	Nov 01, 2026, ...	Nov 8, 2026	Mục 1, 2 của rup_tstpln	To Do
Test plan: Responsibilities, Staffing, and Trainin...	Sprint 3	MT Minh Nguy...	Oct 18, 2026...	Nov 01, 2026, ...	Nov 8, 2026	Mục 4 của rup_tstpln	To Do
Test plan: Environmental	Sprint 3	VP Vĩ Phạm Ph...	Oct 18, 2026...	Nov 01, 2026, ...	Nov 8, 2026	Mục 3 rup_tstpln	To Do
Implement initial application structure	Sprint 3	TT Tú Dương P...	Oct 18, 2026...	Nov 01, 2026, ...	Nov 12, 2026	Khung ứng dụng, cấu hình và kết nối nền tảng	To Do
Implement and test a core workflow prototype	Sprint 3	VP Vĩ Phạm Ph...	Oct 18, 2026...	Nov 01, 2026, ...	Nov 14, 2026	Ít nhất một luồng nghiệp vụ cơ bản có thể chạy thử	To Do
Weekly report	Sprint 3	MT Minh Nguy...	Oct 18, 2026...	Oct 18, 2026, ...	Nov 15, 2026	None	To Do
PA3	Sprint 3	MT Minh Nguy...	Oct 18, 2026...	Oct 18, 2026, ...	Nov 15, 2026	Kiểm tra và hoàn thành PA3	To Do