Weekly Report

19/10/2026 – 01/11/2026

Group ID: **12**
Project Name: DRL Tracker
Prepared by: **Nguyen Thi Tuyet Minh**

Team members:
24127451 - **Nguyen Thi Tuyet Minh** *Project manager*, *Developer*
24127141 - **Duong Phan Thien Tu** *System Designer*, *Developer*
24127588 - **Pham Phong Vi** *Developer, Tester*

1. Achievements since last week:

STT	Description	Due Date	Responsibility	%Complete
1	Functional Requirements and System scope	21/10/2026	Minh	100%
2	Revised project plan & Vision document	24/10/2026	Minh	100%
3	Use case model	29/10/2026	Vi	100%
4	Use case specification	30/10/2026	Tu	100%
5	UI prototyping	01/11/2026	Vi	100%
6	Weekly report	01/11/2026	Minh	100%
7	Review and submit PA2	01/11/2026	Minh	100%

Summary	Sprint	Assignee	Created	Updated	Due ...	Description	Status
Functional requirements and system scope	Sprint 2	MT Minh Nguy...	Oct 18, 2026...	Oct 21, 2026, ...	Oct 21, 2026	Danh sách chức năng và phạm vi hệ thống.	Done
Revised project plan & vision document	Sprint 2	MT Minh Nguy...	Oct 21, 2026...	Nov 01, 2026, ...	Oct 24, 2026	Kiểm tra và cập nhật nếu có	Done
Use-case model	Sprint 2	VP Vĩ Phạm Ph...	Oct 18, 2026...	Oct 28, 2026, ...	Oct 29, 2026	Use-case Specs --rup_ucspec: mục 1	Done
Use-case specification	Sprint 2	TT Tú Dương P...	Oct 18, 2026...	Oct 30, 2026, ...	Oct 30, 2026	Use-case Specs --rup_ucspec: mục 2	Done
UI prototyping #2	Sprint 2	VP Vĩ Phạm Ph...	Oct 18, 2026...	Nov 01, 2026, ...	Nov 1, 2026	Triển khai giao diện ở PA1 theo use cases	Done
Weekly report	Sprint 2	MT Minh Nguy...	Oct 18, 2026...	Nov 01, 2026, ...	Nov 1, 2026	None	Done
PA2	Sprint 2	MT Minh Nguy...	Oct 18, 2026...	Nov 01, 2026, ...	Nov 1, 2026	Kiểm tra và nộp PA2	Done

2. Issues and impacts:

1. No major issues. The task requires only a single weekly report due to the simple nature and scope of the work during this sprint. (Responsible: Minh, Action date: Nov 1st, 2026)

3. Next week's goals:

STT	Description	Due Date	Responsibility
1	Design detailed architecture and API contracts	06/11/2026	Tu
2	Test plan: Introduction & Target	08/11/2026	Minh
3	Test plan: Responsibilities, Staffing, and Training Needs	08/11/2026	Minh
4	Test plan: Environmental	08/11/2026	Vi

Summary	Sprint	Assignee	Created	Updated	Due date	Description	Status
Design detailed architecture and API contracts	Sprint 3	TT Tú Dương P...	Oct 18, 2026...	Nov 01, 2026, ...	Nov 6, 2026	Thiết kế API, các thành phần và cách giao tiếp	To Do
Test plan: Introduction & Target	Sprint 3	MT Minh Nguy...	Oct 18, 2026...	Nov 01, 2026, ...	Nov 8, 2026	Mục 1, 2 của rup_tstpln	To Do
Test plan: Responsibilities, Staffing, and Trainin...	Sprint 3	MT Minh Nguy...	Oct 18, 2026...	Nov 01, 2026, ...	Nov 8, 2026	Mục 4 của rup_tstpln	To Do
Test plan: Environmental	Sprint 3	VP Vĩ Phạm Ph...	Oct 18, 2026...	Nov 01, 2026, ...	Nov 8, 2026	Mục 3 rup_tstpln	To Do